SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:28PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 062  Const Calendar Day: 246 Date: 12-May-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 27-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on spice 4 welding the top plates , work
on splice 5 bolting the U ribs stiffeners . Crews started at 7:00 AM.

[]

Obra , James , Casey , & Pablo had to work on the remaining U rib stiffeners between 5E - 6 E .
Crews had to remove the temporary drift pins , & install the permanent bolts using 65 mm. bolts .
DHGM?220086 , & using 80 mm. bolts for the U ribs with C channels DHGM220064 . Crews started at 7:10
AM.

In addition to that , crews had to place the filler plates & shims wherever needed , snug , mark the
bolts for the 1/2 turn , & pretension them . Crews were done at 12:00 PM.

Finally , James , Pablo , Salvador & | had to work on the 10% bolt testing . Crews started to torque
the bolts at 12:35 PM. They were done at 2:10 PM. Splice 5 U ribs is completed & accepted .

Obra , & Casey had to work on the lower stiffener beams at 41 & 43 panel points . Crews had to
install 8 bolts on each of the 18 T beam stiffeners using 70 mm. bolts DHGM220058 , shug , mark the
bolts for the 1/2 turn & pretension them . They started at 12:30 PM. James , & Pablo joined them at 2:15
PM. They were done at 3:20 PM.

Jacob , & Roberto had to work on the lower T beam stiffeners between 4 E - 5 E . Crews had to
place the top plates using 70 mm. bolts DHGM 220058 , & the side plates using 65 mm. bolts
DHGM220086 . Crews started at 7:30 AM. They were done at 11:50 AM.

After that , crews had to work on splice 3 between 3 E - 4 E North wing . Crews had to place the top
& side plateson N 3, N 22, & N 23, install the permanent bolts , snug , mark the bolts for 1/2 turn , &
pretension the North side bolts . Crews started at 12:30 PM. They were done at 3:10 PM.

Jose , Walter , & James had to work on house keeping . Crews had to pull out of the side the
excess scaffold panels , & cross beams , the excess of the temporary bolts , & drift pins . Crews started at
7:15 AM. They were done at 3:10 PM. All the crews left at 3:20 PM.

Welding crews had to work on splice 4 . Crews had to work on the top plates between 4 E -5 E .
Jordan & Gus had to work on the South half , Mike & Bryce had to work on the North half . Crews had to
prepare their tools & equipment , clean the previous weld , heat the welding area , & calibrate the welding
machines . Crews started at 7:10 AM.

Jordan started the 1st pass for the 13.5 meters long weld from the South corner going toward the
center of the top plates at 7:20 AM. He was done at 9:50 AM. Crews had to clean the area , wrap up their
tools & equipment . They were done at 11:20 AM.
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After that , Jordan & Gus had to work on the lower plates in splice 5 between 5 E - 6 E . Crews had
to reroute the gas & power lines , prepare their tools & equipment , clean & grind the edge of the plates &
the top of the back bar . Crews were done at 5:10 PM.

Jordan started the 1st pass for the seal pass at 1:00 PM. He was done at 5:10 PM. Jim , & Jojo
were on the site .

Bryce started the 1st pass for the 13.5 meters long weld from the center of the top plates going
North at 7:25 AM. He was done at 2:30 PM.
After that , crews had to work with Ear & lan on the back bars for the side walls in splice 5 .
They were done at 4:00 PM.
Finally , crews returned to clean the 4 E - 5 E area , wrap up their tools & equipment . Crews were
done at 5:10 PM.
Gus , & Mike had to follow he welding machines . They had to monitor the heat , vacuum , clean ,
grind , & remove the slags . Jim , Bonifacio , Tom , Jojo , & Greg were on the site .

Earl & lan had to work on the top plates alignment . Crews had to bring the materials to the site ,
reroute the power , & gas lines, prepare their tools . Crews were done at 8:00 AM.

After that , Earl had to weld the donut plates for the temporary adjustment brackets , drive wedges
to align the plates . lan had to grind , clean & heat the welding areas . Crews started at 8:00 AM. They
were done at 12:00 PM.

In addition to that , crews had to work on the back bar for the top plates . Crews had to center the
back bar , & drive wedges between the U ribs & the back bar . Crews started at 1:10 PM. They were done
at 5:10 PM. Jessie , Greg , & Jojo were on the site .

All welding crews left at 5:20 PM.

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-LO3-ALB.056 E Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROBERTO HERNENDEZ 3.00 0.00 0.00 3.00 []
Ironworker APP JACOB MECHE 3.00 0.00 0.00 3.00 []
04-0120F4 Bid Iltem: 056 E-LO5-WEL.056 E Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/ELUOR. A IV
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Ironworker JNM MICHAEL MADAY 8.00 2.00 0.00 10.00 D
Ironworker FOR JORDAN HAZELAAR 4.00 0.00 0.00 4.00 D
Ironworker APP GUS MAKRIS 4.00 0.00 0.00 4.00 D
Ironworker APP BRYCE HOWELL 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000069 WELDER, 600 AMP No
800 000 000 0.00 ]
000068 WELDER, 600 AMP No
300 000 000 0.0 []
*E0030562 WELDING EQUIPMENT No
400 000 000 0.0 []
*E0020562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
04-0120F4 Bid Iltem: 056 E-L06-ALB.056 E Line Lift 06 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM WALTER HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES CANTANDO 8.00 0.00 0.00 8.00 D
Ironworker APP CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker JNM ROBERTO HERNENDEZ 5.00 0.00 0.00 5.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 5.00 0.00 0.00 5.00 D
Ironworker FOR DARRYL WEBB 8.00 0.00 0.00 8.00 D
04-0120F4 Bid ltem: 056 E-LO6-WEL.056 E Line Lift 06 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JORDAN HAZELAAR 4.00 2.00 0.00 6.00 D
Ironworker APP GUS MAKRIS 4.00 2.00 0.00 6.00 D
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000071 WELDER W/METER, 1000 AMP No
400 200 000 000 ]
000070 WELDER W/METER, 1000 AMP No
800 200 000 0.0 ]
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